

Date of Issuance: March 28, 2024	Effective Date: April 3, 2024
Owner: Town of Nags Head	Owner's Contract No.: PO-
Contractor: Envirotech Unlimited Construction	Contractor's Project No.: N/A
Engineer: David Ryan, PE	Engineer's Project No.: N/A
Project: Old Nags Head Place Drainage Restoration	Contract Name: ONHP Drainage

The Contract is modified as follows upon execution of this Change Order based upon the following:

Cost Increase- \$93,942.50 for addition of (7) drainage structures, with 1,475 l.f. of variable diameter underdrain piping along Curlew St and S. Linda Lane and incidental work

Attachments: *Envirotech e-mail quote dated March 27, 2024*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>514,950.00</u>	Original Contract Times: Substantial Completion: <u>April 13, 2024</u> Final Completion: <u>April 23, 2024</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>5</u> : \$ <u>94,933.08</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>5</u> : Substantial Completion: <u>15 days</u> Final Completion: <u>15 days</u> days
Contract Price prior to this Change Order: \$ <u>609,883.08</u>	Contract Times prior to this Change Order: Substantial Completion: <u>April 28, 2024</u> Final Completion: <u>May 8, 2024</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>93,492.50</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>45 days</u> Final Completion: <u>45 days</u> days or dates
Contract Price incorporating this Change Order: \$ <u>703,375.58</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>June 12, 2024</u> Final Completion: <u>June 22, 2024</u> days or dates

ACCEPTED:
BY: _____

ACCEPTED:
BY: _____

TITLE: Town Manager

TITLE:

This instrument has been preaudited in the manner
Required by the Local Government Budget and
Fiscal Control Act.

Finance Officer