



AIA[®]

Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*

Nags Head Public Works
Pond / Lark Avenue
Nags Head, NC 27959

AGREEMENT INFORMATION:

Date: 12/16/2021

AMENDMENT INFORMATION:

Amendment Number: 2
Date: 06/17/2022

OWNER: *(name and address)*

Town of Nags Head
5401 S Croatan Highway
Nags Head, NC 27959

ARCHITECT: *(name and address)*

Oakley Collier Architects, PA
109 Candlewood Road
Rocky Mount, NC 27804

The Owner and Architect amend the Agreement as follows:

The completed construction documents inclusive of site, structural, plumbing, mechanical, electrical engineering, Architectural plans and specifications. This phase of work shall also include the solicitation of bids for the project. It is contemplated once the bids are received the final phase for construction administration would be authorized at a future Board meeting.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

\$798,250 for the completion of the Construction Documentation and Bidding.

Schedule Adjustment:

The completed plans shall be completed on or about September 30, 2022.

SIGNATURES:

Oakley Collier Architects, PA

ARCHITECT *(Firm name)*

SIGNATURE

Timothy D Oakley, Principal

PRINTED NAME AND TITLE

06/17/2022

DATE

OWNER *(Firm name)*

SIGNATURE

Andy Garman, Town Manager

PRINTED NAME AND TITLE

DATE